
ID WBS Task Name Contact Resource
Initials

Duration

42 2.7.14 Generalization of Job Types according to I/O Characteristics: internal testing GG PM 4 days

46 2.7.2 Resolve how to add production paths in future: Document GG PM 5 days

59 2.9.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM 4 days

262 3.5.2.1.3 Samgrid_util product cut with queue node clean-up, etc. GG PM 1 day

263 3.5.2.1.4 Deploy/observe tools for auto-clean up of SamGrid job queue GG PM,SS 3 days

271 3.5.2.2.6 Clean up non-rotated log files (eg. Tomcat): Logrotate part B GG PM 4 days

272 3.5.2.3 Automation of all gridmap file management (including condor_schedd) GG PM 1 day
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Page 2



PM Generalization of Job Types according to I/O Characteristics: internal testing
PM Resolve how to add production paths in future: Document

PM Start Prod at Stage 2: SamGrid notification=all bug fix
PM Samgrid_util product cut with queue node clean-up, etc.

PM,SS Deploy/observe tools for auto-clean up of SamGrid job queue
PM Clean up non-rotated log files (eg. Tomcat): Logrotate part B

PM Automation of all gridmap file management (including condor_schedd)
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Mar 9, '08 Mar 16, '08 Mar 23, '08 Mar 30, '08 Apr 6, '08 Apr 13, '08 Apr 20, '08
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